

Snohomish Basin Salmonid Recovery Technical Committee
2018 Draft Work Plan
Dec 5, 2017

2018 Potential Objectives

1. Finalize 10yr Status Update Report
2. Evaluate and propose updated restoration targets for next 10+ yrs.
3. Revisit and finalize TC approved monitoring plan
4. Complete water quality issues white paper.
5. Continue to fulfill roles as committee members (e.g. guidance to Forum, SRFB project review) and follow our guiding principles in support of the technical committee mission.

Potential Deliverables

1. 10-yr Status Report
2. SRFB ranked list
3. Updated restoration targets for PDC consideration.
4. Water quality white paper
5. Habitat Monitoring Plan

Work Plan

Month	Dates	Work Description
January		
Tech Com Meeting	Jan. 9	Agenda <ul style="list-style-type: none"> • 4-yr Work Plan Review • Presentation - Snoqualmie Temperature Study – Ashley Steel, Aime Fullerton
Work Items	Jan 29	<ul style="list-style-type: none"> • Distribute Draft 10-yr Status Update
February		
Tech Com Meeting	Feb. 6	<ul style="list-style-type: none"> • Discuss Draft 10-yr Status Update • Presentation -Snohomish Toxics Study Findings – Sandie O’neill • Presentation - SnoCo Integrated Monitoring – Steve Britsch • SRFB project review sub-committee membership
Work Items	Feb. 27 TBD	<ul style="list-style-type: none"> • Incorporate TC edits and distribute 10yr Status Update for PDC review. • Project review sub-committee update SRFB/PSAR scoring criteria • Monitoring Sub-committee convenes
March		
Tech Com Meeting	Mar. 6	Agenda <ul style="list-style-type: none"> • Review SRFB/PSAR scoring criteria • Presentation – Experiences with Fish Views Snoqualmie and Stilly • Place Holder - Floodplain by Design Applicant(s)
Work Items	Mar. 30 TBD TBD	<ul style="list-style-type: none"> • Draft simplified habitat monitoring metrics and methods • Water Quality/Quantity white paper sub-committee convenes • Restoration targets sub-committee convenes • Sub-committees establish schedule and communicate with co-chairs. Update 2018 work plan accordingly
April		

Tech Com Meeting	Apr. 3	Agenda <ul style="list-style-type: none"> • Presentation – SnoCo Fish Passage Priorities – Rob Schurman • Draft monitoring plan review • Place Holder - Floodplain by Design Applicant(s)
Work Items	Apr. 24	<ul style="list-style-type: none"> • Incorporate TC comments into draft monitoring plan and distribute final document • Collate FbD comments via email as necessary
May		
Tech Com Meeting	May 1	Agenda <ul style="list-style-type: none"> • TC approve monitoring plan • Presentation – Fish In/Out – Tulalip • Potential Presentation – Tolt River Update • WQ White Paper check in
Work Items	May 3 TBD	<ul style="list-style-type: none"> • Present monitoring plan to Forum for approval • Project Review sub-committee – SRFB/PSAR project site tour
June		
Tech Com Meeting	Jun. 5	Agenda <ul style="list-style-type: none"> • Potential Presentation – Pilchuck TMDL • Restoration Target check in
Work Items	TBD	<ul style="list-style-type: none"> • Project Review sub-committee Score and rank SRFB/PSAR applications
July		
No Tech Com Meeting		
Work Items	TBD	<ul style="list-style-type: none"> • TC Approve SRFB project list through email • Sub-committee work on WQ and Restoration Target products
August		
No Tech Com Meeting		<ul style="list-style-type: none"> • Sub-committee work on WQ and Restoration Target products
September		
Tech Com Meeting	Sep. 6	Agenda <ul style="list-style-type: none"> • Presentation – Smith Island Restoration Report • Progress Report on WQ and Target work products
Work Items		
October		
Tech Com Meeting	Oct. 2	Agenda <ul style="list-style-type: none"> • Presentation -TBD • Reserve for WQ or Restoration Target products review as needed
Work Items		
November		
Tech Com	Nov. 6	Agenda

Meeting		<ul style="list-style-type: none"> • Presentation -TBD • Reserve for WQ and/or Restoration Target products review/approval as needed
Work Items		
December		
Tech Com Meeting	Dec. 4	Agenda <ul style="list-style-type: none"> • Presentation -TBD • Reserve for WQ and/or Restoration Target products approval as needed
Work Items		