

Snohomish - Stillaguamish LIO 2015 Work Plan
 Outline of Steps to Develop the 2016 Near-Term Actions (NTA)

Steps to be completed in 2015 by the LIO				
May	June	July	August	September
<div style="background-color: #cfe2f3; border-radius: 50%; width: 40px; height: 40px; display: flex; align-items: center; justify-content: center; margin: 0 auto;">1</div> <p>Decide on the Ecosystem Outcomes to focus on for 2016- 2018: What do we care most about for the Snohomish – Stillaguamish LIO?</p>	<div style="background-color: #cfe2f3; border-radius: 50%; width: 40px; height: 40px; display: flex; align-items: center; justify-content: center; margin: 0 auto;">2</div> <p>Determine the current pressures (the sources of problems) and stressors (what it does to our outcomes) for the ecosystem components.</p>	<div style="background-color: #cfe2f3; border-radius: 50%; width: 40px; height: 40px; display: flex; align-items: center; justify-content: center; margin: 0 auto;">3</div> <p>Develop a set of strategies that will assist in reducing the pressures and will achieve the ecosystem outcomes.</p>	<div style="background-color: #cfe2f3; border-radius: 50%; width: 40px; height: 40px; display: flex; align-items: center; justify-content: center; margin: 0 auto;">4</div> <p>Develop a list of new 2016 NTAs that address the identified strategies that will assist in reducing the pressures to achieve ecosystem outcomes. The 2016 NTAs must be:</p> <ul style="list-style-type: none"> • Able to be accomplished within the 2016 – 2018 time frame • Aligned with the PSP Action Agenda, • Fundable • 2014 NTAs that are incomplete and will address these strategies may be included. 	<div style="background-color: #cfe2f3; border-radius: 50%; width: 40px; height: 40px; display: flex; align-items: center; justify-content: center; margin: 0 auto;">5</div> <p>Prioritize and select NTAs for 2016-2018.</p>