Topic: Scope revision for SRFB project: TOLT River Conservation Grant, #13-1169

REQUEST: Project sponsor (King County) has requested adding a parcel to the current grant scope. The Scope change was approved by the Technical Committee via email on January 11, 2017.

Background:

The grant was scoped to purchase several properties in the San Souci reach, some of which will provide the footprint to implement future projects to remove rubble revetment and other infrastructure and utilities and restore rive access to the floodplain.

King County currently has more fudning remaining in the grant than what can be spent on the two vacant parcels in the neighborhood. They have requested that an additional parcel be added to the current grant scope. King County closed on the property in mid-January. SRFB project funds would be used to for the fee purchase and will be matched with King county Flood Control District funds.

King County will be purchasing vacant parcels that are within the original scope of the SRFB project with other

funding sources.

