

SLS PRIORITY OBJECTIVES WORKSHEET (work-in-progress draft)
AUGUST 7, 2017

Priority Objective	Description	Tasks	Task Group, Lead (policy, <i>tech</i>)
<p>1. Regulatory Efficiency</p> <p>(a) Streamlined Culvert Replacemt Programmatic Permitting Demo</p> <p>(b) 5-year Drainage Maintenance Permit Package</p> <p>(c) Responsible Stewardship</p>	<p>Develop streamlined multi-agency programmatic permitting paths for:</p> <p>(a) culvert replacemt (based on SnoCo demo), and</p> <p>(b) 5-yr drainage maintenance approvals</p> <p>(c) reward farmers for hi-levels of conservation</p>	<ul style="list-style-type: none"> Define scope, WP, personnel, budget ID water course types & BMPs Multi-agency BMP menu by water course type Coordinated multi-agency review & approval process 	<p>Paul Cereghino noaa Monte / Cindy scd Erik Stockdale sno Dan Evans sls <i>Kirk Lakey wdfw</i> <i>Jim Wright noaa</i> <i>Diane Hennessey ecy</i> <i>Frank Nichols acoe</i> <i>Tribal reps</i> <i>PDS rep... etc.</i></p>
<p>2. Reach-scale Plans</p> <p>(a) Lower Skykomish</p> <p>(b) Lower Stillaguamish</p> <p>(c) Snohomish River & Estuary</p>	<p>Complete Lower Sky reach-scale plan (Aug)</p> <p>Launch reach-scale plans for:</p> <p>(b) Lower Stillaguamish River in July 2017 (due end of year)</p> <p>(c) Snohomish River & Estuary (combined) in fall 2017</p>	<ul style="list-style-type: none"> Use Sky reach plan template & lessons to develop scope, structure ID team, key stakeholders (S/H) Engage S/Hs Develop draft RP with team Review/revise draft with S/H input 	<p>(a) Erik Stockdale <i>Anchor QEA</i></p> <p>(b) Stilly Reach Plan: Erik Stocdale & Kit Crump SnoCo Pat Stevenson stilly Erik Stockdale <i>AnchorQEA</i> Others TBD</p> <p>(c) Snohomish/Estuary Reach Plan: Erik Stockdale Sno <i>AnchorQEA</i> Others TBD</p>
<p>3. Resource Land Protection</p> <p>(a) Betcher farm (ASD)</p> <p>(b) TDR / easement</p> <p>(c) Sky farmland easemt swap (RN 10-13)</p>	<p>Task groups tackle specific Res Land Protection objectives: a-c</p>	<ul style="list-style-type: none"> Define scope, WP, personnel, budget ID team, key stakeholders (S/H) Engage S/Hs Develop draft Res Land Protect Strat & specific objectives Pursue, implement approved objectives 	<p>(a) Betcher: Brian Bookey</p> <p>(b) Easement: Heather Cole / Tristan Klesick / Hilary Aten</p> <p>(c) Sky farmland easement / exchange: Linda Neunzig</p>
<p>4. Ag Resilience Plan</p> <p>(a) Ag Resilience Report</p> <p>(b) PCC Farmland Trust</p>	<p>(a) Ag Resilience Plan: i. Develop Ag Resil Plan ii. Ag rep @ plan tables iii. Help secure funding</p>	<ul style="list-style-type: none"> Define scope, WP, personnel, budget ID team, key stakeholders (S/H) Engage S/Hs 	<p>(a) Ag Resilience: Cindy Dittbrenner scd</p> <p>(b) PCC Prioritization:</p>

Prioritization of farmland	(b) Land Prioritization: County-wide analysis of farmland protection opportunities to inform Res Land Prot Strat and Ag Resilience Plan	<ul style="list-style-type: none"> • Dev Ag Resil & Prioritization Plans • Implement priority objectives 	Hilary Aten pccft
5. Confluence Project (Lower Sky RM 0-9)	Private landowner-tribal joint venture to demo subreach farm-fish-flood net gain action plan	<ul style="list-style-type: none"> • Define scope, WP, personnel, structure • ID / engage team, key stakeholder S/H • Review Meadow Wd • Protect / enhance Confluence site • Dev subreach strat 	Dave Remlinger / Tulalip
6. Communications & Engagement	Develop SLS communications strategy and tackle key objectives	<ul style="list-style-type: none"> • Define scope, WP, personnel, budget • ID / engage team, key stakeholder S/H • Tackle key tasks -- <ul style="list-style-type: none"> i. Overviews, flyer ii. Website, o/l info iii. Focused outreach iv. Annual dinner v. Advocacy 	Kate Riley scd Kristin Kelly pas Lindsey Desmul wdfw Others...