



DRAFT

34	Verify blank wall dims	5 days	Mon 12/18/17 Fri 12/22/17	33
35	Dimension parking	2 days	Fri 12/29/17 Mon 1/1/18	29
36	Add section tags, annotation, etc.	2 days	Tue 1/2/18 Wed 1/3/18	35
37	Update phasing plan	2 days	Thu 1/4/18 Fri 1/5/18	36
38	Update lighting plan	2 days	Mon 1/8/18 Tue 1/9/18	37
39	Issue draft drawing package	0 days	Wed 1/10/18 Wed 1/10/18	38
40	QC review of draft documents	11 days	Wed 1/10/18 Wed 1/24/18	39
41	check	4 days	Wed 1/10/18 Mon 1/15/18	
42	backcheck	2 days	Tue 1/16/18 Wed 1/17/18	41
43	correction	3 days	Thu 1/18/18 Mon 1/22/18	42
44	verification	2 days	Tue 1/23/18 Wed 1/24/18	43
45	Issue final drawing package	0 days	Thu 1/25/18 Thu 1/25/18	39,44
46	Update Traffic Report (TDM)	4 wks	Fri 12/29/17 Fri 1/26/18	29
47	Update Critical Area Report	4 wks	Fri 12/29/17 Fri 1/26/18	29
48	Update Geotech Report	4 wks	Fri 12/29/17 Fri 1/26/18	29
49	Prepare Remediation Plan	4 wks	Fri 12/29/17 Fri 1/26/18	29
50	Update narrative document	21 days	Fri 12/29/17 Tue 1/30/18	
51	Update phasing narrative	1 day	Fri 12/29/17 Fri 12/29/17	29
52	Update unit count tables	1 day	Mon 1/1/18 Mon 1/1/18	51
53	Update code summary	1 day	Tue 1/2/18 Tue 1/2/18	52
54	Update village narratives	1 day	Wed 1/3/18 Wed 1/3/18	53
55	Propose signage plan	3 days	Thu 1/4/18 Mon 1/8/18	54
56	Document building height relative to transit static	1 day	Tue 1/9/18 Tue 1/9/18	55
57	All consultant issue draft narratives	3 days	Wed 1/10/18 Fri 1/12/18	56
58	Update landscape narrative and plant list	1 day	Mon 1/15/18 Mon 1/15/18	57
59	Update Appendix - drainage, zoning deviations, minutes	1 day	Tue 1/16/18 Tue 1/16/18	58
60	Publish compiled draft narrative	2 days	Wed 1/17/18 Thu 1/18/18	59
61	QC review of draft narrative	7 days	Fri 1/19/18 Mon 1/29/18	
62	check	3 days	Fri 1/19/18 Tue 1/23/18	60
63	backcheck	1 day	Wed 1/24/18 Wed 1/24/18	62
64	correction	2 days	Thu 1/25/18 Fri 1/26/18	63
65	verification	1 day	Mon 1/29/18 Mon 1/29/18	64
66	Publish final narrative document	0 days	Tue 1/30/18 Tue 1/30/18	65
67	Submit final documents to County for review	0 days	Tue 1/30/18 Tue 1/30/18	66

