

LIO WORK PLAN TEMPLATE

TASK (in sequential order)	TASK LEAD(S)	2018 (Year 1)		2019 (Year 2)		2020 (Year 3)	
Participate in Kickoff Workshop	LIO Coordinator and Support Staff	X					
Develop work plan - Prepare Draft for LIO Committee review	LIO Coordinator, Stillaguamish Co-Lead Entity Coordinator, LIO Support Staff, and OSU Staff	X					
Initial brainstorm meeting -To prepare for LIO Executive Committee Meeting -Discuss data and tools needs	LIO Coordinator, Stillaguamish Co-Lead Entity Coordinator, LIO Support Staff, and OSU Staff	X					
Interviews* -Level of integration (baseline) to compare against post-process interview	Interested LIO Committee members, Coordinator(s), and OSU staff		X				
Develop/Integrate tools* -Structured decision making -Miradi models and usage -Spatially-explicit overlays -HWB indicators	OSU staff, with guidance from LIO Committee and Coordinator		X	X			

HWB and Ecosystem Services Integration* (need to incorporate climate change considerations) -Onboarding with Committees -Demo tools and applications -Link with Leque Island Social/Cultural Economic Benefits -Link to Ecosystem Services evaluations in the Snohomish	OSU staff with guidance from Coordinator(s), Interested LIO participants			X	X		
Participate in trainings and workshops* -train on how to integrate HWB goals, ecosystem services data/knowledge into LIO work/decision-making -Development/refinement of NTAs that include HWB indicators	OSU staff with guidance from Coordinator(s), Interested LIO participants			X	X		
Test tool applications	OSU staff with guidance from Coordinator(s), Interested LIO participants				X	X	

Post project interviews*	OSU staff with guidance from Coordinator(s), Interested LIO participants				X	X	
Tool assessment and refinement* -based on survey results -refine results chains and strategies as needed -results from assessment will be published, presented, and shared with LIOs and Partnership to better understand tool effectiveness and potential best practices	OSU staff, LIO Coordinator and support staff					X	X

*Indicates content that would benefit from minimal LIO Committee engagement.

WORK PLAN TASK EXAMPLES:

- Identify and define working group
- Participate in project trainings and workshops
- Training in how to integrate wellbeing goals
- Choose process for doing integration work
- Include human wellbeing and ecosystem services' data and knowledge into work of LIO
- Participate in project surveys
- Participate in project interviews
- Participate in Cumulative Impact Assessment process
- Collaborate on Miradi modifications and usage
- Development/Refinement of NTAs that include HWB indicators