

DRAFT Snohomish Basin Salmonid Recovery Technical Committee 2019 Work Plan (working version)

2019 Objectives

1. Finalize 10yr Status Update Report
2. Evaluate and propose updated restoration targets for next 10+ yrs.
3. Complete water quality issues white paper.
4. Continue to fulfill roles as committee members (e.g. guidance to Forum and follow our guiding principles in support of the technical committee mission.)

2019 Deliverables

1. 10-yr Status Report
2. Updated restoration targets for PDC consideration.
3. Water quality white paper

Work Plan

Month	Dates	Description
January		
Tech Com Meeting	Jan. 8	Agenda <ul style="list-style-type: none"> • 2019 Work Plan Review • Discussion – Steelhead Recovery Plan • Cherry Creek Cost Increase (SSS, WFC)
Work Items	Feb 1	Collate steelhead comments
February		
Tech Com Meeting	Feb. 5	<ul style="list-style-type: none"> • Blue Carbon Finance update • WQ White Paper update • Hafner Barfuse Floodplain Restoration Preliminary Design
Work Items	Feb. 27	<ul style="list-style-type: none"> • Work with consultant to edit 10-yr Status Report
March		
Tech Com Meeting	Mar. 5	Agenda <ul style="list-style-type: none"> • Walk through Draft 10-yr Status Report • Potential Presentation –WDFW fish screening program (Daniel Didricksen) • Stream Flow Planning Process and TC participation (Ingria Jones ECY)
Work Items	Mar. 22	<ul style="list-style-type: none"> • Distribute Draft 10-yr Status Report
April		
Tech Com Meeting	Apr. 2	Agenda <ul style="list-style-type: none"> • Reserve for working meeting
Work Items	Apr. 5 Apr. 26	<ul style="list-style-type: none"> • Incorporate TC edits and distribute 10yr Status Update.
May		
Tech Com	May 7	Agenda

Meeting		<ul style="list-style-type: none"> • Fish in, fish out (Tulalip) • Potential Presentation - Tulalip Acquisition Strategy (Brett Shattuck)
Work Items		
June		
Tech Com Meeting	Jun. 4	Agenda <ul style="list-style-type: none"> • Chinook productivity and habitat complexity (Jason Hall) • Potential Presentation - Estuary Science Review (NOAA, Tulalip, SnoCo)
Work Items	TBD	
July		
No Tech Com Meeting		
Work Items	TBD	<ul style="list-style-type: none"> • Status report complete distribute to TC and Forum • Sub-committee work on WQ/Q and Restoration Target products
August		
No Tech Com Meeting		<ul style="list-style-type: none"> • Sub-committee work on WQ/Q and Restoration Target products • Status report draft distributed to TC and Forum
September		
Tech Com Meeting	Sep. 5	Agenda <ul style="list-style-type: none"> • Presentation – Mid-spencer restoration report • Tolt River Report (Dave Beedle)
Work Items		
October		
Tech Com Meeting	Oct. 1	Agenda <ul style="list-style-type: none"> • Potential Presentation – Ecy Pilchuck TMDL (Heather Kahn) • Reserve for WQ/Q or Restoration Target products review as needed
Work Items		
November		
Tech Com Meeting	Nov. 5	Agenda <ul style="list-style-type: none"> • Potential Presentation – King County Fish Passage Barrier Program •
Work Items		
December		
Tech Com Meeting	Dec. 3	Agenda <ul style="list-style-type: none"> • 2020 work planning • Presentation TBD
Work Items		