

DRAFT SLS WORKPLAN SCHEDULE

Activity	2022												2023	
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
SLS Meetings-->	Partner	SC	Partner	SC	Partner	SC	Partner	SC	Partner	SC	Partner	SC	Partner	SC
Comp Plan WG														
Vision		xx												
GPP - Nat Evt Ch Review														
GPP - Land Use Ch Review														
GPP - Climate Ch Review														
Integration														
Special Topic Session														
Review & Appr Recomm				xx										
Deliver to PDS														
Funding WG														
Restart meeting														
Advocacy development														
Review & Appr Advocacy										xx				
Tool development														
Review & Appr Tools														xx
IFM														
Create a DTG?														
Develop key concepts														
Integrate to Comp Plan														
Review & Appr Recomm														
FbD														
Pre-Apps Due														
Presentations														
Apps Due				xx										
Other Partner/SC Work														
Workplan Development				xx										
Defining Collaboration Handbook												xx		
Policy issues from ITs														
Index of FP Health								xx						
IT Overview Presentations														

xx = Decisions or delivery dates