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Landscape Context



Project Site Existing Conditions



Before becoming a park, there was a swim club



Removing 17,000 cyd fill 

1872 (Pre-Railroad) Marsh

Full Restoration  

A. Ecologic Importance –Rare Ecosystem Component Restored



Restoration Overview



Infrastructure Removal/Replacement

Removal of 128 LF of hard armoring 
along shoreline

Removal of 75 LF of streambank armor

Replace with 5 span Railroad Bridge



BNSF Support

• Engaged BNSF 
throughout process

• Hired consultant who 
also works for BNSF 
and understands their 
requirements

• BNSF crews will 
construct the railroad 
bridge

• BNSF required O&M 
agreement upfront ($2 
million)



Funding Support

Grant Construction Funding 
Amount

Federal Rail Administration $3,500,000
ESRP $1,000,000
WWRP – Water Access $1,000,000
SRFB $800,000
ALEA $500,000
Land & Water Conservation Fund $500,000
NOAA Community Restoration $300,000
Washington Utilities & Transportation
Commission

$20,000

Total Grants $7,620,000
SNOCO $8,080,000

TOTAL $15,700,000



Funding Support

• Applied broadly for grants
– 8 listed in preceding table
– Successful on almost all applications
– SRFB turned out to be least supportive process

• Insightfully characterized split on what the funding 
was going towards (habitat, bridge, and/or park)

• Looking ahead, there is need for and interest in 
generating funding streams to support large, 
expensive restoration projects addressing or 
working with major infrastructure.



Questions?
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